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Baseline by Year Report
WBS 04.11.10.02 - Outyear D&D C-410
Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 To Go Total

04.11.10.02 - Outyear D&D C-410 23217 16481 10925 49 50673
(1\)/14;1;;‘;8(:1.121.[01 - Additional Subproject 5705 2467 2496 49 10717
04.11.10.02.02 - Sector 4 Removal 4686 203 4889
04.11.10.02.03 - Sector 5 Removal 3567 3567
04.11.10.02.04 - Sector 6 Removal 7118 2798 9916
04.11.10.02.05 - Sector 7 Removal 133 133
04.11.10.02.06 - Sector 8 Removal 1777 9468 475 11720
04.11.10.02.07 - Building Demolition 1249 7686 8935
04.11.10.02.08 - Surveillance and Maintenance 231 297 268 795

TOTAL 23217 16481 10925 49 50673

Report in Thousand Dollars
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